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STEEL RELIEVING CONSTRUCTIONS IN MINING AREAS 
AS TEMPORARY OR PERMANENT RAILWAY BRIDGES 

 
Summary. This article describes three examples of bridge-type relieving constructions 

located on railway lines in the areas of active mining exploitation. It discusses how to 
take into account mining influences and how to support a temporary relieving 
construction on the railway embankment. This article discusses the incorrect solutions 
and their consequences. The first example involves the protection of train traffic 
continuity during the replacement of bridge span under an intensively used railway line. 
The second example shows the incorrect use of the relieving construction, leading to the 
relaxation of soil ground base and failure of a small brick arch railway bridge. The third 
example describes the use of the relieving construction as a permanent span of the 
railway bridge locates in the area where mining subsidence is over 14 m. The railway line 
locates on the third bridge; it is a single-track line, which is the only way to transport coal 
and equipment needed for operation in a large underground coal mine; interruptions of 
railway traffic longer than 4 working days (5 consecutive days) are unacceptable. This 
article has basic information about the effects of mining impacts, bridge-type steel relief 
constructions and a theoretical introduction enabling analysis of interactions of temporary 
supports and embankment in mining areas. All examples, especially the third one, 
contribute to development of knowledge in the field of civil engineering and transport. 

 
 

1. INTRODUCTION 
 

Mining area is a terrain where the adverse consequences of mining works (e.g. land surface 
deformations) carried out by underground coal mine are revealed. The boundaries of the mining area 
are determined by the concession for mining operations. In the mining area, various kinds of damage 
of buildings may occur. These damages are caused by mining area deformations. Bridges located in 
the railway lines are susceptible to mining influences, e.g. [1÷6]. In bridge constructions with spans 
based on bearings, the mutual position of rigid solids forming the bridge may change (abutments, 
spans, pillars) [1, 2]. In frame structures or fixed arches, as a result of mining deformation of the 
ground, additional internal forces are generated, e.g. [3, 4] – these forces can lead to considerable 
stress, and as a result of these forces, damages to the bridge structures can occur.  

As a result of mining exploitation, the area settles and mining hollows of subsidence are formed – 
the hollow adversely changes the geometry of the railway line (e.g. [1, 2, 6]). Practically in the entire 
area of mining subsidence hollow, the area is tilted by uneven settlement, which adversely affects the 
performance parameters of the track, e.g. in the case of a slope of more than 20%0, there may be a 
"break" of wagons; it may also be necessary to use the second locomotive to push the rolling stock 
(wagons), which increases the cost of transport (e.g. [3 - 5]). Therefore, in mining area, the railway 
track often is raised to restore its correct gradeline. 
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This article describes three examples of using the railway bridge-type relieving constructions 
consisting of two full steel girders. Such steel relieving constructions of bridge type are often made in 
Poland (Poland is the country of the author of this article) (e.g. [3, 4, 7, 8]) but also in many other 
countries (e.g. [9, 10]). 

Railway bridge-type relieving construction, according to the BN-73/89390-04 standard [11], is a 
steel portable structure placed on the track for a specified (rather short) period of time, playing the role 
of a temporary bridge span. Such constructions are successfully used, e.g. during the reconstruction of 
railway bridges and modernization of railway lines to modern standards (e.g. [7, 8]). In the case of 
reconstruction of the railway bridges, it is practically impossible to guide the detours (bypass) in a 
manner known from the car road, it is generally necessary to carry out construction works in such a 
way that continuity of rail traffic can be maintained [12]. 

Bridge-type relieving constructions can be placed on permanent supports (abutments, pillars), 
wooden yokes, wooden cushions and other spatial constructions make of wooden train track underlays 
(according to [11]). Most often, the steel relieving construction is based on wooden underlays arranged 
in one layer or cages from underlays; these elements are placed on a concrete slab located directly on 
the embankment. The steel structure placed on wooden elements must be protected against transverse 
displacement at both its ends and against longitudinal displacement at one end ([11]). Of course, the 
stability of cages from wooden sleepers should also be checked. Bridge-type relieving constructions 
should pass receiving (inspection) tests as any other railway bridge, i.e. a test load (e. g. [7, 8]). 

As a result of mining area deformations, bridges may be damaged on a scale practically 
unprecedented outside of mining areas; therefore, typical repair methods (e. g. 12, 13]) are not 
applicable. In crisp and continuous bridge constructions such as, for example, old brick arches or 
frame structures, cracks may occur in a very short period of time, endangering the continuity of the 
structure and requiring the closure of the bridge for railway traffic (e. g. [3, 4]). In typical railway 
bridges with freely supported spans (recommended solution in mining areas [2, 14]) as a result of area 
stretching, bridge span may fall from the abutment and, as a result of compressing of terrain, bridge 
span may be jammed, the backwall and the wingwalls are cut and the track behind the abutment may 
be subjected to sudden unexpected large deformation (e.g. [1]).  

Very often, during construction works (rebuilding, reconstruction, renovation), it is necessary to 
ensure the continuity of railway traffic. Irrespective of the static scheme of the bridge or the type of 
damage of the bridge structure, the fastest method of overturning (or maintaining) the rail traffic is to 
use a bridge-type relieving construction (in Polish reality). Closing the railway line for a certain 
section causes the extension of the time and route of travel for rolling stock and significant problems 
in control of railway traffic [15].  

In many countries in the world, railway bridges are designed with the possibility of rapid 
replacement (e. g. [16 - 18]). In Poland, the government does not introduce such programs in mining 
areas; therefore, unfortunately, the classic reconstruction/rebuilding of the bridge object usually takes 
several months. Railway bridges may also be damaged as a result of derailment of rolling stock or 
vehicle impacts [10]; significant mining deformations of the railway tracks or roads cause an increase 
in this type of accidents in mining areas in relation to the rest of the Polish territory. 

The article is inspired by the need to show important problems arising from improper supports of 
relieving constructions in mining areas; it focuses on interaction of the temporary steel construction 
with the deforming ground-substrate and on the technical aspects. The errors of support described in 
this publication result from the lack of relevant entries in Polish technical regulations [14] and the lack 
of literature publications in this respect. The described solutions have some features of the experiment, 
all relieving constructions were observed regularly [3, 4] and geodetic measurements were also carried 
out (long-term observations). Theoretical foundations of the analysis are presented in the article, 
enabling the correct determination of horizontal forces resulting from mining area deformations; these 
horizontal forces act on the support and on the railway embankment. This article describes three 
examples of the use of the relieving construction: (a) during the reconstruction of a bridge damaged as 
a result of mining operation, (b) as a relief of a seriously damaged small bridge and (c) as a fixed 
(“permanent”) span of a railway bridge. Real project solutions are described; attention is paid to 
principles of computational analysis and technical problems that should be solved. 
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2. BRIDGE-TYPE RELIEVING CONSTRUCTION AND MINING AREA DEFORMATIONS 

 
In the Polish technical literature on railway bridges in mining areas [1, 2, 11, 14, 19] there is no 

information on the impact of mining terrain deformations on the relieving construction and what 
factors cause mining deformations in the situation when the relieving construction is based on wooden 
cages or on wooden sleepers (wooden cushion). Such support does not provide the same kinematic 
freedom, as classic bridge bearings. A horizontal force Tf arises due to steel friction (relieving 
construction) against wood. Such horizontal force may arise as a result of the displacement of the 
supports relative to the steel span (due to mining surface deformations e, changes in span length due to 
temperature changes) and depends directly on the weight of the structure with the equipment and the 
weight of the railway rolling stock on the bridge span. Tf force can be written as (1): 

Tf=µ × N ,                    (1) 
where Tf – friction force; µ=0.5 – steel–wood static friction coefficient; and N – support vertical force. 

Estimation of the effects of this horizontal force Tf requires an extended stability analysis of the 
embankment (e.g. FEM, Bishop's method). The analysis should take into account the possibility of 
changing the parameters of the soil ground (loosening the soil substrate) as a result of mining 
stretching of the area. According to the author's own measurements (not published in the literature), 
the degree of non-cohesive soil compaction Id may even decrease by 20% (depending on the category 
of mining area, generally about 5-10% for typical mining area deformations in a period of 10 years). 

Supports of the relieving construction move along with the mining subsoil; it should be taken into 
account through the appropriate width of the expansion joints, e.g. between the steel span and the 
wooden vertical backwall protecting the embankment. A good estimation of horizontal displacements 
is given by Prof. Rosikoń formulas (e.g. [2]), in which displacements are determined depending on the 
location of the mining front of exploitation: in the axis of the viaduct and oblique to the bridge object. 
In the case of relieving constructions, i.e. narrow and long structures, the horizontal displacement 
described by formula (2) is generally decisive (according to [2]): 

,         (2) 

where Dlp - longitudinal displacement of the support relative to the span in mm, l - span in m, which is 
equal to the distance lp between the centers of gravity of the foundation fields, H - height of the 
support in m, R - radius of curvature in km and  e - value of horizontal unit deformation of the 
substrate in mm/m. 

In railway regulations for bridges (Technical Standards [14]) and maintenance (ID-16 [19]), there 
is no information on the relieving constructions in mining areas. Railway regulations (Technical 
Standards [14]) only provide very general information that the construction of engineering structures 
in the mining exploitation area should ensure in particular: freedom of displacement of structural 
elements, i.e. displacements of span with respect to supports (simply supported beam scheme) and 
possibility of rectifying the position of structural elements. The provisions on inspections contained in 
the "Instruction for maintenance of railway (…) structures (...) ID-16" [19] are insufficient; additional 
inspections, observations and measurements are necessary, as pointed out in this article. 

 
 

3.  EXAMPLES OF BRIDGE-TYPE RELIEVING CONSTRUCTIONS LOCATED IN 
MINING AREAS  

 
3.1. Protection of the continuity of rail transport during the rebuilding of the bridge 

 
The example of the use of the relieving construction to protect the continuity of railway traffic 

during the rebuilding of the bridge is described below. This small bridge integrates with the railway 
embankment (horizontal side wall distance: approx. 5m).  

To the reconstruction, which began in July 2011, old bridge consisted of two parts of separate 
constructions. These constructions were assigned to individual tracks: under No. 1 track, there was a 

l
R
Hlp ×+±=D )(e
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brick (masonry) arch and under track No. 2, the reinforced concrete frame structure was located. The 
railway line was electrified. One of these bridges, placed under track No. 1, failed due to mining 
influences. It was necessary to rebuild this bridge. The rebuilding consisted of two stages: the 
demolition of the old brick arch bridge and building of a new one. The new bridge had a static scheme 
of a closed frame and was connected to the bridge in track No. 2. A description of damages of these 
bridges and an example of analytical calculations, including mining interactions between the ground 
and the bridge structure, are given in [4].  

According to the designer's agreement with PKP PLK, it was impossible to close the railway track. 
It was necessary to use two bridge-type relieving constructions. One relieving construction was placed 
over the rebuilt bridge in track No. 1 and the other on the adjacent track because, during rebuilding of 
this object, it was necessary to remove part of the ballast from the top plate of the bridge under track 
No. 2 (Fig. 1). Typical, ready-made relieving constructions type KO-21/73 (theoretical span 21 m) 
based on wooden sleepers (wooden cushion) were used. Wooden foundations were placed on the 
prefabricated reinforced slabs with dimensions of 1.50x3.00 m; these slabs were placed directly on the 
embankment. 

 

  
 

Fig. 1. View of the track on the bridge, visible two relieving constructions built in both tracks 
 

During earthworks (excavations), daily geodetic measurements were made at four control points. 
The control points were located on both sides of the constructions, on both sides of the prefabricated 
slabs located on the railway embankment (in the axis of support). During the 7-month period from the 
demolition of the old bridge to the commissioning of a new facility for use, small stretching dominated 
in the subsoil; the area settled 18.7 cm at one end of the relieving constructions and 17.3 cm at the 
other end (track No. 1). 
 

 
 

Fig. 2. View of relieving constructions during the rebuilding of the bridge 
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In the case of mining stretching of the rea, the horizontal force resulting from the friction between 
the support and relieving construction acts in the direction of the embankment slope and this force has 
to be transferred (taken over) by the retaining wall. In this example, the friction force calculated from 
formula (1) was around 200 kN. In this example, the frontal wall of the escarpment was not initially 
correctly protected, deformations appeared on the front of the escarpment (in its upper part) and the 
relieving construction began to settle quickly (3 cm/day). Thanks to geodetic measurements and daily 
observation (shape control) of the scarps forehead, no catastrophe occurred, but track No. 1 needed to 
be closed for a few days. The “Berlin wall” was made (steel I-beams pushed into a suitable depth into 
the substrate and concrete slabs as a filling of the space between I-sections); this “Berlin wall” is 
visible in Fig. 2. After protecting the slope, the relieving construction was used without restrictions. 
 
3.2. Protecting the continuity of rail transport over the damaged bridge 

 
The use of the bridge-type relieving construction to protect the continuity of railway traffic over the 

damaged bridge is described below. The relieving construction (type KO-21/73) was built into track 
No. 1 for a period of about 8 years, until the rebuilding of this railway bridge. As a result of mining 
exploitation, this small brick bridge with a track over the structure was severely damaged (Fig. 3).  

 

 
 
Fig. 3. View of the bridge from the level of the local road 

 

 
 

Fig. 4. Relieving construction built in a railway track 
 
In bridge components with a hyper-static structure, considerable internal forces are often generated 

as a result of the bridge’s interaction with the ground surface deformations caused by mining 
exploitation. This bridge is a crisp arch, not designed to carry mining influences (during the 
construction of the bridge in 1910, no mining operations were carried out in this area). The 
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construction material is an ordinary full brick. Horizontal light (between walls) at the road level is 5 m 
vertical light (from vault to road): 3.9 m [3].  

One of the effects of mining exploitation was also the reduction of the degree of non-cohesive soil 
compaction Id in the embankment by approx. 7% during these 8 years (subsidence of the area approx. 
1.8 m, mining terrain expansion (stretching) e=3mm/m). 

The theoretical length of the span of the relieving construction is 21 m and the total length is  
21.60 m (Fig. 4). The relieving construction was based on both ends on prefabricated slabs (made of 
reinforced concrete) via old wooden railway sleepers. Reinforced concrete slabs with dimensions of 
1.50mx3.00m were laid on the embankment. A compacted layer of sand was made under the slabs. 

 

  
 

Fig. 5. View of the bridge with a built-in relieving construction 
 

The relieving construction correctly protected the continuity of railway traffic (Fig. 5), but 
contributed to the failure of the masonry arch (Fig. 3). 

Supports of the relieving construction based on the embankment led to the creation in the ground 
the so-called negative vault above the arch (e.g. [3]). In a short period of time (6 month), numerous 
multidirectional cracks appeared and also through the entire brick arch, there was irreparable damage 
and division of the structure on loose solids (due to scratching). There was total loss of carrying 
capacity. Interestingly, damage to the wingwalls at that time was practically unchanged, and mining 
influences during 6 months after installing the relieving structure were very small. It should be noted 
that already before the assembly of the relieving construction, the bridge was severely scratched, but 
until the relieving construction was installed, rail traffic was carried out on the bridge (with a limited 
speed to 30 km/h due to track deformation – mining damage). 

To ensure the safety of users of the municipal road running under the bridge, the brick structure 
was provisionally protected with a steel mining enclosure "ŁP" with filling (with concrete blocks) 
space between this steel enclosure and brick (e. g. Fig. 3). 

 

 
 

Fig. 6. Interaction of the soil–ground vault with the susceptible structure qb and with the stiff structure qd 
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The main reason for failure of the arch structure was not mining influences, but the relieving of the 
arch. The soil outside the arch was compression as a result of the installation of the relieving 
construction. But over the arch, instead of squeezing, the ground was stretched. The favorable effect of 
the soil-ground vault, which relieves with the arch structure, susceptible to minor scratches, has 
protected this structure for years against the influence of significant mining exploitation. The scheme 
(mechanism) of flexible and rigid soil-ground vault is shown in Fig. 6 (Ra- support reaction; qb - 
stream of compressive forces in the ground vault, relieving with flexible arch; qc - soil interaction on a 
flexible arch; and qd - load acting on the rigid arch, where qd is always greater than qc). 
 
3.3. Bridge-type relieving construction as a fixed (permanent) span of a railway bridge 

 
Below, the railway bridge is described, whose reinforced concrete span (approx. 11.5 m, static 

scheme of a free-supported beam) has been replaced with a 30 m long relieving construction, based on 
the embankment. This bridge-type relieving construction for 6 years (May 2013 ÷ July 2019) has 
served as the permanent span of the railway bridge. 

Since the building of this bridge at the end of the 1960s until April 2013, the bridge settled 
approximately 13.6 m. At the beginning of May 2013, during the weekend spanning two holidays (1th 
and 3rd May), the bridge-type relieving construction was built on the track. Currently (July 2019), total 
settlement of the area is 14.7 m. 

In the past, the large inclination of the slope of the mining hollow (over 20%0 before the rebuilding) 
made the flow of railway traffic in the area of the bridge difficult. Due to the risk of breaking the 
connections of wagons, it was necessary to use two locomotives, one of which pushed the train. 

In the past, several times, the concrete span of the bridge was lifted; the level of the road under the 
bridge was also raised. Raising track grade level on the bridge required: carrying out a construction 
project, obtaining a building permit, performing expensive works related to the lifting of the span, 
superstructure of the back walls and wing-walls, raising the level of the track outside the bridge. As 
a result of the construction works carried out (including the elevation of the road under the bridge over 
5 m), a significant part of the original construction of the bridge was underground. The abutments 
approached each other by about 0.40 m, and the deflection of each of the abutments toward the span 
exceeded 0.10 m; these displacements were similar to those calculated from formula (2), which is 
presented in this article. At some point in the past, the span was jammed and an emergency 
reconstruction was necessary: the walls were displaced (dismantled and built in a new location). 

Until the end of April 2013, the railway track ran above the local road on a reinforced concrete 
bridge (dating from the early 1960s). This bridge was a single-span structure with a static scheme of 
a simply supported beam (Fig. 1). The width of the bridge in the horizontal light was 10.35 m and the 
height in the vertical light was 8.15 m (April 2013). 

The bridge was raised many times, along with adjacent tracks. The rectification consisted of lifting 
the reinforced concrete span through the superstructure of the abutments. The frontal wall of the 
bridgehead was constantly (several times) raised; thus, the pressure of the ground on the abutments 
wall also increased. The supports were lifted by adding prefabricated elements, 0.60 m high each, 
connected to each other and supported by reinforced concrete. Such a connection has never been fully 
monolithic. Numerous small oblique scratches combined with long, deep cracks running through the 
entire wings indicated the exhaustion of the reserve capacity of the wings; hence, further raising the 
wing walls was not recommended. Due to the approach of bridgeheads and their increasing deflection 
(threat of loss of stability), the mine decided to rebuild the bridge. The reconstruction was also 
supposed to ensure the increase of the track level by more than 2.5 m and provide the possibility of 
raising the track by 6 m in the future. All works had to be logistically organized in such a way that the 
closure of the track would not exceed 5 days [20] because the single track running along the bridge is 
the only railway connection necessary for the proper functioning of the large mine. 

Several variants of this bridge rebuilding were analyzed [20] (all analyzed variants are described in 
a publicly available publication [20]). However, due to the high costs of rebuilding, it was finally 
decided to install the relieving construction, which was longer than old bridge. This construction was 
based directly on the embankment. Long relieving construction takes the load from the abutments and 
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assumes horizontal forces from the braking of the rolling stock. This improves the stability of the 
abutments, which, after dismantling the concrete span, function as retaining walls. A huge advantage 
of this solution is the possibility of easy, smooth and cheap lifting of the structure, which means that 
lifting of the level of the track can be carried out more often and with smaller jumps. 

The old reinforced concrete span was dismantled at the end of April 2013 (Fig. 7). Two days later, 
a new steel span (relieving construction) was placed on the embankment (Fig. 8). 

The relieving construction has been individually designed in accordance with the standard [11]. 
The length of the span (in the axes of the supports) is Lt = 30.00 m. 

The relieving construction is based directly on the embankment. There is a large point load on the 
embankment. According to the ground tests that were carried out, the embankment was built, from a 
depth of 3 m to a depth of 10 m, with the ground characterized by the degree of soil compaction Id 
from 0.3 to 0.7. These are weak, compressible soils. There was a real risk of "squeezing" the weaker 
layer from between the stronger layers – stresses in the embankment are decomposed in the ground at 
a small angle (about 15%) and move from the top to the base of the embankment through all layers. 

 

 
 
Fig. 7. View of the bridge with the old reinforced concrete span (April 2013) 

 

 
 
Fig. 8. View of the bridge with steel relieving construction (May 2013) 

 
The local dislocation of the weaker soil (also compression during the passing of the rolling stock) 

could lead to the loss of stability of the larger part of the embankment. The slope stability analysis was 
performed using the global stability factor method “F” (determining the Bishop's slip-line lines; in the 
case of embankments, this method gives good results quickly) (Fig. 9). Global stability factor F must 
be greater than a certain limit value; then, the stability of the embankment is ensured [21]. This 
approach in stability analysis is often used for railway embankments. The values of global stability 
factors, still used and required by the railway regulations in Poland (e. g. [22]), are as follows: 

- new railways: F = 2.0, 
- operated railways: F = 1.5 and 
- railways immediately after repair: F = 1.3. 
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Fig. 9. Slope stability analysis of embankment under supports of relieving construction - Bishop's method 
 
The railway embankment is made of mine slate, i.e. a relatively weak material. Clay sands lie under 

the embankment. The material from which the embankment is made has a significant impact on the 
load-bearing capacity and stability of its entire structure (e. g. [23]). The railway embankment was 
widened and was strengthened with geo-synthetics on the sections, being within the range of the 
impact of the loads from structure supports (in April 2013). The use of synthetics geo-meshes and 
geogrids to reinforce embankments in mining area is an effective solution (e. g. [6]). 

The analyses took into account the specificity of mining areas, e. g. 15% lower soil-ground 
parameters (Id). Of course, the soil parameters were first investigated, holes (boreholes) at a depth of 
15 m were made in the embankment on each side of the bridge (January 2013). Full geotechnical 
studies were carried out. In the slope stability analysis, the horizontal force resulting from the friction 
between the relieving construction and the support was taken into account. In this example, the friction 
force calculated from formula (1) was around 500 kN. 

Modeling subsoil interaction with this type of temporary bridge object is often more complicated 
than modeling the steel construction itself. Temporary supports cannot settle in relation to the 
embankment and cannot cause destruction of the embankment (e.g. [24]). 

The relieving steel construction is based on both sides on wooden sleepers; the sleepers are based 
on a concrete slab (Fig. 10). The bridge back-walls are also made of wooden elements. There are no 
bridge bearings and expansion joints. Due to the lack of classic fixed (permanent) bridge bearings and 
due to track deformations on the embankment outside the bridge (mining damage), the speed of rolling 
stock is limited to 20 km/h. Friction force between the steel relieving construction and the temporary 
wooden support ensures the span's stability. 

 

  
 
Fig. 10. Relieving construction into the railway, wooden sleepers and temporary wooden back-walls 
 

Soil layer 

Bishop's method 

F=1.26 
F=1.19 
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After assembly of the new span, regular instruction was carried out according to the procedure 
made by the designer. Once a week visual inspection is performed and once a month geodetic 
measurement are carried out. This structure is still located in an active mining area. In the period from 
May 2013 (incorporation of the relieving construction into the track) to the end of July 2019, the area 
settled about 1,1 m. Bridge abutments separated from each other (move away) about 40 mm. There 
was also a small inclination of the bridgeheads of about 2 mm. 

Over the last six years, the relieving construction and old bridgeheads "worked" correctly, without 
major uncontrolled displacements. Currently (July 2019), preparatory work is underway to raise the 
relieving construction and track gradeline. 

 
 

4. CONCLUDING REMARKS 
 

Bridge objects are often damaged as a result of large mining area deformations. In Poland, in 
mining areas, bridge structures were not designed for rapid replacement. Typical reconstruction of 
a railway bridge usually takes a period of several months. It is necessary to ensure continuity of rail 
traffic. A good solution is to use the steel relieving construction, and build into the railway track as 
a temporary bridge.  

The relieving construction works in the static scheme of the simply supported beam. This 
construction is easy to rectify. Flexible embankment dissipates energy arising from mining shocks. All 
these factors make that resistance of the relieving construction to mining influences is correct, this 
resistance is adapted to the predicted mining area deformations. 

This article describes three practical examples of the use of steel relieving constructions in areas of 
active mining exploitation. Problems resulting from the appearance of mining deformations on the 
surface of the terrain are shown. It is discussed what real threats should be taken into account for 
relieving constructions in the three most common situations in mining areas: short-term use during the 
rebuilding of the bridge, long-term use as a relief of seriously damaged the small railway bridge 
(period of several years) and as the target span of the railway bridge intended for permanent grade 
lifting (elimination of impediments in the operation of traffic: large declines resulting from the 
formation of a mining subsidence hollow). The basic theoretical relations helpful in the analysis of the 
interaction of the relieving construction with the deforming substrate are also given. 

In mining areas, bridge-type relieving constructions are often based on embankments on a concrete 
slab by means of cages made of wooden sleepers or directly on wooden sleepers (wooden cushion). In 
such cases, horizontal friction forces are generated proportional to the weight of the relieving 
construction with the equipment and possibly the weight of the rolling stock on the structure. The 
frictional force is revealed during diurnal temperature changes (often changing the direction in the 
diurnal cycle) and arises as a response of the structure to the displacement of supports due to mining 
ground compression/stretching (the direction of such force is constant, e.g. in the case of ground 
creep-age/stretching, the force is directed toward the front of abutment). This force is transferred to the 
embankment and should be considered in the analysis of the stability of embankments and 
bridgeheads. It is also necessary to take into account the influence of mining deformations on the 
width of expansion joints between the construction and the back wall, so that the construction should 
not be jammed. 

The bridge-type relieving construction based not far from the arch span integrated into the 
embankment may cause such important changes in stresses in the embankment, which will lead to the 
destruction of the arch structure due to excessive stretches. Analyses (e. g. FEM models) are especially 
required in the case of masonry (e.g. brick) girders, where the low rigidity of the structure (reduced as 
a result of the slow long-term development of scratches) led to the creation of soil-ground vault, which 
co-operates with the construction. 

All substrate models should take into account the possibility of changing the parameters of the soil-
ground center as a result of mining area compression/stretching and the inhomogeneity of the 
construction of the embankment. Ground soil tests are necessary. 
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The last example described in the article is especially interesting and innovative. The relieving 
construction with a span of 30 m works (serves) as a permanent span of the railway bridge. This 
construction is located directly on the embankment. The designed location of supports of the 
construction far away from existing bridgeheads significantly relieves bridgeheads (e. g. from the 
rolling stock loads). It is possible to raise the level of the track along with the relieving construction 
even by more than 6 m, safe for existing damaged reinforced concrete abutments. 

In all cases, regular observations (visual inspection) and geodetic measurements were carried out, 
which allowed for appropriate preventive actions (e.g. the first example describes the construction of 
the "Berlin wall" to ensure adequate slope stability). 
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